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Executive Summary 
 
Audit of the Calexico West Land Port of Entry Expansion and Modernization Project 
Report Number A210070/P/9/R23006 
March 2, 2023 
 
Why We Performed This Audit 
 
This audit was included in our Fiscal Year 2021 Audit Plan. Since Fiscal Year 2007, the GSA Public 
Buildings Service’s Pacific Rim Region (PBS) has received $416 million for design, construction, 
and construction management for the Calexico West Land Port of Entry (LPOE) expansion and 
modernization project. 
 
Our objective was to determine whether PBS’s planning, award, administration, and close out 
of construction contracts related to the expansion and modernization of the Calexico West 
LPOE were in accordance with the Federal Acquisition Regulation, the General Services 
Administration Acquisition Manual, and PBS’s pricing policy and facilities standards. 
  
What We Found 
 
PBS did not effectively award and administer contracts for Phase 1 and Phase 2A of the Calexico 
West LPOE expansion and modernization project. We found multiple deficiencies in PBS’s 
oversight of the contracts for the project that affected project security, compliance with 
applicable laws and regulations, and safety. 
 
We found that: 
 

1. Security at the Calexico West LPOE project is compromised by inconsistent 
requirements and inadequate enforcement. 

2. PBS did not oversee the acquisition activities performed by the construction manager. 
3. PBS contract modifications lack essential documents, including support for price 

reasonableness determinations and regional business clearance reviews. 
4. Oversight of contractor compliance with labor standards requirements is inadequate to 

ensure PBS responsibilities are met. 
5. PBS violated federal acquisition procedures and competition requirements by awarding 

a soil analysis contract without seeking multiple offers and reviewing qualifications. 
6. PBS did not ensure that contractors completed required safety orientation training 

before working onsite, creating the potential for safety incidents. 
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What We Recommend 
 
We recommend that the PBS Regional Commissioner for the Pacific Rim Region: 
 

1. Review the contracts and site security procedures for the Calexico West LPOE project 
and modify contracts and site security procedures that contain inconsistent or 
contradictory security requirements. 

2. Perform an internal review to identify all contractors for the Calexico West LPOE project 
who did not undergo HSPD-12 processing and submit all identified personnel, including 
the 41 identified during this audit, for HSPD-12 processing.1 In addition, review the 
access rights for the eight contractors with criminal histories identified during this audit 
and take appropriate corrective action. 

3. Verify all contract employees working on the Calexico West LPOE project pass initial 
HSPD-12 screening, as well as the U.S. Customs and Border Protection Quick Check 
screening, if applicable, before working on the project. 

4. Ensure that contractors are not performing inherently governmental functions.  
5. Implement controls to carefully monitor contractors performing acquisition activities 

that are closely associated with inherently governmental functions. 
6. Develop and implement effective controls to ensure contracting officers have 

performed all acquisition activities necessary to determine fair and reasonable pricing, 
establish the contractors’ technical abilities, and authorize funding when awarding 
contract modifications. 

7. Require that PBS officials perform an adequate number of labor standards interviews for 
the Calexico West LPOE project. In addition, review and validate all labor standards 
interviews with available data, including payroll, to ensure contractors comply with 
labor standards requirements. 

8. Ensure all contractors working at the Calexico West LPOE are paid prevailing wages and 
their corresponding benefits. 

9. Ensure all awards below the simplified acquisition threshold comply with Federal 
Acquisition Regulation simplified acquisition procedures. 

10. Implement controls to ensure all contract employees complete required safety 
orientation training before accessing the Calexico West LPOE site. 

 
The PBS Regional Commissioner agreed with our recommendations and provided comments for 
clarification and additional context. These comments did not affect our findings and 
conclusions. GSA’s written comments are included in their entirety in Appendix B.  
 
 
 
 

                                                      
1 HSPD-12 stands for the 2004 Homeland Security Presidential Directive 12, Policy for a Common Identification 
Standard for Federal Employees and Contractors. 
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Introduction 
 
We performed an audit of the GSA Public Buildings Service Pacific Rim Region’s (PBS’s) award 
and administration of contracts related to the expansion and modernization of the Calexico 
West Land Port of Entry (LPOE). 
 
Purpose 
 
This audit was included in our Fiscal Year 2021 Audit Plan. Since Fiscal Year (FY) 2007, PBS has 
received $416 million for design, construction, and construction management for the Calexico 
West LPOE expansion and modernization project. 
 
Objective 
 
Our objective was to determine whether PBS’s planning, award, administration, and close out 
of construction contracts related to the expansion and modernization of the Calexico West 
LPOE were in accordance with the Federal Acquisition Regulation (FAR), the General Services 
Administration Acquisition Manual (GSAM), and PBS’s pricing policy and facilities standards. 
 
See Appendix A – Objective, Scope, and Methodology for additional details. 
 
Background 
 
The Calexico West LPOE is located in Calexico, California, along the border with Mexico. It 
processes non-commercial traffic, including over 4.6 million northbound vehicles and 4 million 
pedestrians annually.2 Due to its critical mission and potential threats of terrorism attack and 
narcotics trafficking, the port is rated a Facility Security Level 4 building out of 5 security levels 
by the U.S. Department of Homeland Security’s (DHS’s) Federal Protective Service. 
 
In July 2006, PBS determined that the Calexico West LPOE, which was built in 1974, could no 
longer accommodate traffic loads or meet the security requirements of DHS’s U.S. Customs and 
Border Protection (CBP). To increase vehicle and pedestrian capacity and support DHS’s ability 
to conduct its rapidly changing mission, PBS is expanding and modernizing the port. The 
expansion project includes new pedestrian and privately owned vehicle (POV) inspection 
facilities, new operations and administration buildings, and 300 staff parking spaces. PBS 
estimated total project costs will be $416 million. 
 
As shown in Figure 1 on the next page, PBS split project construction across two phases, the 
second of which was further split into two sub-phases.  

                                                      
2 Commercial traffic is processed through the Calexico East LPOE. 
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Figure 1 – Calexico West LPOE Project Phases 
 

Phase and Status Requirements 

Phase 1 – Completed in 
September 2018  

• Relocating vehicular inspection away from pedestrian 
processing 

 

• Adding 3 southbound and 10 primary northbound POV 
inspection lanes, along with inspection booths and 
equipment 

 

• Adding a secondary vehicle inspection area for northbound 
traffic 

 

• Demolishing the old commercial building 
 

• Construction of a new operations building 

Phase 2A – In Process; 
Estimated Completion in 

Spring 2023  

• Construction of a new administration building and 
employee parking structure 

 

• Expansion of primary and secondary POV inspection 
canopies 

 

• Addition of six northbound and five southbound POV 
inspection lanes and booths, along with a pre-primary 
northbound POV inspection canopy 

Phase 2B – Not Started;  
To be funded using 

$103.4 million PBS received 
through the Infrastructure 
Investment and Jobs Act 

• Demolition of the existing pedestrian inspection building 
 

• Construction of a temporary pedestrian inspection building 
 

• Construction of a permanent pedestrian inspection facility 
with increased processing capacity 

 
To accomplish our audit objective, our focus was on PBS’s planning, award, administration, and 
close out of its construction and construction management contracts for Phase 1. We also 
examined the design services and soil analysis contracts for Phase 1 and Phase 2A. In addition, 
we looked at PBS’s enforcement of FAR and GSAM security and safety requirements and 
compliance with labor laws for Phase 2A. 
 
Contracts and Project Funding 
 
Figure 2 on the next page presents a summary of funding and awarded contracts for the 
Calexico West LPOE project. 
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Figure 2 – Calexico West LPOE Project Funding and Awarded Contracts 
 

Fiscal 
Year 

Funding 
Amount 

Type of 
Funding 

Contracts 
Awarded 

Award 
Amount 

FY 2007  $14.4 million  Site Acquisition 
and Design 

Design services $10,998,147  

Soil analysis $68,500  

FY 2010  $9.4 million  Site Acquisition 
and Design 

Construction 
management $536,169  

FY 2015  $98 million  Construction 
(Phase 1)  Construction $77,976,000  

FY 2019  $191 million  Construction 
(Phase 2A)  

Construction $898,000  

Construction 
management $3,698,075  

FY 2022  $103.4 million  Construction 
(Phase 2B)  Contracts not yet awarded 

 
As shown above, PBS issued contracts for design services, soil analysis, construction, and 
construction management. The construction manager is responsible for providing necessary 
support services to ensure the quality of the work during design and construction stages of the 
project. These services include: 
 

• Reviewing, monitoring, and ensuring contractors comply with GSA’s security clearance 
procedures; 

• Reviewing architectural design documents; 
• Evaluating and developing cost estimates for proposed contract modifications; 
• Performing inspections to assist PBS in overseeing the day-to-day activities of the 

construction contractor; 
• Reviewing, monitoring, and ensuring compliance with the safety program developed by 

the construction contractor; and 
• Interviewing contractors to verify proper classification and rates of pay and assisting in 

the enforcement of labor standards. 
 
While the construction manager has a significant role in the day-to-day management of the 
project, PBS remains responsible for ensuring the project is completed in accordance with 
applicable requirements. To that end, PBS is responsible for oversight of the construction 
manager by performing the following actions: 
 

• Directing work performed by the construction manager; 
• Approving the construction manager’s recommendations and evaluations; and 
• Administering the construction manager contract and ensuring contract terms and 

conditions are followed. 
  



   

A210070/P/9/R23006 4  

Project Security Requirements 
 
Because the Calexico West LPOE is a Level 4 security facility, contractors and subcontractors 
must comply with the 2004 Homeland Security Presidential Directive 12, Policy for a Common 
Identification Standard for Federal Employees and Contractors (HSPD-12), to prevent security 
breaches and potential terrorist attacks. 
 
The U.S. government created the HSPD-12, which requires implementation of a mandatory 
standardized badging process, to enhance security and reduce identity fraud for federal 
employees and contractors who access secure federal buildings. In addition to HSPD-12, 
contractors must pass a CBP Security Clearance check, known as CBP Quick Check, prior to 
accessing the Calexico West LPOE facility. 
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Results 
 
PBS did not effectively award and administer contracts for Phase 1 and Phase 2A of the Calexico 
West LPOE expansion and modernization project. We found multiple deficiencies in PBS’s 
oversight of the contracts for the project that affected project security, compliance with 
applicable laws and regulations, and safety. 
 
We found that: 

 
1. Security at the Calexico West LPOE project is compromised by inconsistent 

requirements and inadequate enforcement. 
2. PBS did not oversee the acquisition activities performed by the construction manager. 
3. PBS contract modifications lack essential documents, including support for price 

reasonableness determinations and regional business clearance reviews. 
4. Oversight of contractor compliance with labor standards requirements is inadequate to 

ensure PBS responsibilities are met. 
5. PBS violated federal acquisition procedures and competition requirements by awarding 

a soil analysis contract without seeking multiple offers and reviewing qualifications. 
6. PBS did not ensure that contractors completed required safety orientation training 

before working onsite, creating the potential for safety incidents. 
 
Finding 1 – Security at the Calexico West LPOE project is compromised by inconsistent 
requirements and inadequate enforcement. 
 
A basic premise of project security is to limit access to the project site to contractor personnel 
who have been vetted and provided with proper identification. PBS is responsible for ensuring 
that contract employees assigned to work on the Calexico West LPOE project receive 
background checks and are provided with identification to access the project site. However, we 
found that PBS’s security requirements for the project were inconsistent and contradictory. We 
also found that PBS’s enforcement of site security requirements was inadequate for Phase 2A 
of the project. As a result, 95 contract employees who did not clear background checks were 
allowed to work on the project, including 8 with criminal records. Taken together, these 
deficiencies compromised project security. 
 
HSPD-12 and Personal Identity Verification Card Requirements 
 
HSPD-12, the FAR, and GSA policy establish the basic security requirements for the Calexico 
West LPOE project. These requirements focus on providing personal identity verification (PIV) 
cards to individuals with access to federal facilities after a complete background investigation in 
accordance with HSPD-12. 
 
HSPD-12 mandated the development and implementation of a government-wide standard for 
secure and reliable forms of identification for federal and contract employees. In response to 
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the HSPD-12 requirement, the U.S. Department of Commerce’s National Institute of Standards 
and Technology established standards for implementing PIV cards in Federal Information 
Processing Standards Publication 201-3, Personal Identity Verification (PIV) of Federal 
Employees and Contractors. Among other things, Federal Information Processing Standards 
Publication 201-3 requires that federal agencies complete a background investigation prior to 
issuing a PIV card to an employee or contractor. 
 
Additionally, the FAR extends the HSPD-12 requirement to contractor personnel with access to 
federal facilities. FAR 4.13, Personal Identity Verification, requires contracting officers to 
incorporate FAR 52.204-9, Personal Identity Verification of Contractor Personnel, in contracts 
that require contractor personnel to have routine physical access to a federally controlled 
facility. This clause requires contractors to: 
 

Comply with agency personal identity verification procedures identified in the 
contract that implement [HSPD-12], Office of Management and Budget (OMB) 
guidance M-05-24 and Federal Information Processing Standards Publication 
(FIPS PUB) Number 201. 

 
GSA Order ADM 2181.1 further requires issuance of access cards to individuals who require 
routine access to GSA facilities and prescribes that recipients must pass an initial fitness 
determination followed by a more thorough background investigation.3 
 
Collectively, these requirements are designed to protect federal facilities and tenants from 
security threats. Compliance with these requirements is especially important for very high-risk, 
Level 4 security facilities, like the Calexico West LPOE. As described below, PBS failed to develop 
effective security procedures and provide adequate enforcement. 
 
Inconsistent and Contradictory Security Requirements 
 
PBS’s security requirements outlined in its contracts and site security procedures are 
inconsistent and contradictory. While certain project documents differentiate between security 
requirements for unoccupied and occupied parts of the project, others do not. 
 
For example, the project security provisions established in PBS’s contract with the construction 
management firm responsible for administering the background checks for contractor 
employees states that: 
 

Portions of this project will be subject to requirements of [HSPD-12] ... Areas of 
work where not occupied by tenants will not be subject to HSPD-12, conversely 
occupied areas will be subject to this requirement. 

 

                                                      
3 Homeland Security Presidential Directive-12 Personal Identity Verification and Credentialing Policy, and 
Background Investigations for Contractor Employees, March 18, 2020. 
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According to these requirements, only those contractors who work in the occupied sections of 
the project would require background checks necessary to obtain their HSPD-12 clearances. 
However, later in the same section of the contract, PBS included language that suggests the 
HSPD-12 requirements applied to all contractors, regardless of where they worked, providing 
that: 
 

This project requires that all consultants, contractors and persons working on 
these projects have background checks performed, which includes the submittal 
and review of personal information such as Social Security number, work history, 
past addresses, arrests and convictions, etc. Photographs and fingerprints are 
also required. 

 
Further, Calexico West LPOE’s Guidelines for All Contractor Employees Security Background 
Check, which PBS cited as the prevailing security requirements for the Calexico West LPOE 
project, included similar inconsistencies. The guidelines initially state that: 
 

All Construction Contractor Personnel … working under [the contract] will be 
required to undergo two (2) forms of Security Background Checks, [CBP Quick 
Check] and GSA HSPD-12.4 

 
Later in the guidelines, PBS again makes a distinction between security requirements for 
occupied and unoccupied portions of the project, providing that “Contractor and Subcontractor 
personnel working in occupied areas will be required to undergo the HSPD-12 Security 
Clearance.” 
 
Notwithstanding these inconsistent and contradictory security requirements, the contracting 
officer’s representative (COR) told us that he was not aware of PBS instructions or guidance 
that explain what is an occupied area versus an unoccupied area. Citing numerous GSA and PBS 
requirements, he added that “these … guidelines do not cover contractor access to occupied 
and unoccupied areas,” but instead address “access to a GSA-Controlled facility.” Without a 
way of tracking who is hired to work in specific locations, PBS is unable to determine who 
should or should not receive HSPD-12 clearance. Therefore, we conclude that PBS project staff 
operate under the assumption that all contractor personnel are required to have HSPD-12 
clearance, regardless of whether the work area is occupied or unoccupied. 
 
Inadequate Enforcement of Security Requirements 
 
PBS’s enforcement of security requirements is inadequate. Specifically, we found that PBS did 
not screen construction personnel prior to their work on the project and did not deny site 
access to those who did not pass screening. 
  

                                                      
4 CBP Quick Check is an additional review requested and performed by CBP for site access. 
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We reviewed 130 contractor records as of May 2022 and found the following: 
 

• 95 of the 130 contractors did not pass the required initial HSPD-12 screening before 
accessing the site. 

o 41 of the 95 contractors were never submitted for HSPD-12 screening. 
o We searched the National Crime Information Center database for 19 of these 

contractor employees and found that 8 had a criminal record.5 
o Searches could not be completed for the remaining 22 contractor employees 

because sufficient information was not available for these employees. 
• 2 of the 130 contractors did not pass CBP Quick Check screening, but were still allowed 

site access. 
 
PBS’s COR told us that it was the construction manager’s responsibility to ensure that 
contractor personnel were screened and complied with security requirements. However, PBS 
has overall responsibility for security and must perform adequate oversight of the construction 
manager to ensure that security requirements are followed.  
 
Accordingly, PBS should review its security procedures at Calexico West LPOE to ensure 
compliance with federal and GSA policy for proper screening of contractors and modify 
procedures that contain inconsistent or contradictory security requirements. Also, PBS should 
verify that all contract employees working on this project pass initial HSPD-12 screening and 
CBP Quick Check screening, if applicable, before working on the project. Furthermore, PBS 
should identify all project contractors who did not undergo HSPD-12 processing and submit all 
identified personnel for processing. Lastly, PBS should review access rights for the individuals 
with criminal histories identified during this audit and take appropriate corrective action. 
 
Finding 2 – PBS did not oversee the acquisition activities performed by the construction 
manager.  
 
OMB’s Office of Federal Procurement Policy Letter 11-01, Performance of Inherently 
Governmental and Critical Functions (OMB Policy) requires that agencies carefully oversee 
contractors who perform activities closely associated with inherently governmental functions.  
 
As defined under the OMB Policy, these activities include acquisition support, such as preparing 
cost estimates and performing technical analyses of contractor proposals. The OMB Policy also 
lists the drafting of price negotiation memorandums as an acquisition support activity. Price 
negotiation memorandums are required under the FAR to document the proposal, negotiation 
objectives, results of negotiation, and determination of fair and reasonable pricing.6  

                                                      
5 The National Crime Information Center database uses data compiled by the Federal Bureau of Investigation; 
federal, state, local, and foreign criminal justice agencies; and authorized courts. 
 
6 FAR 15.406-3, Documenting the negotiation. 
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If contractors are authorized to perform these functions, OMB Policy requires agencies to: 
 

Provide greater attention and an enhanced degree of management oversight … 
to ensure that contractors’ duties do not expand to include performance of 
inherently governmental functions. 

 
However, PBS did not oversee acquisition activities that were performed by the construction 
manager for Phase 1 of the Calexico West LPOE project. As described below, we found that PBS 
did not review or approve the independent government cost estimates (IGEs), technical 
analyses, and price negotiation memorandums prepared by the construction manager. 

 
• IGEs – An IGE is the government’s best estimate of a contract’s potential cost and is a 

key means of determining whether pricing is fair and reasonable. For the Calexico West 
LPOE project, PBS contracting officers awarded 53 construction contract modifications 
totaling $14.2 million. PBS contracting officers awarded 50 construction contract 
modifications based on IGEs that were developed by construction managers. However, 
the IGEs were not reviewed or approved by PBS personnel; as a result, PBS cannot 
ensure the modifications were reasonably priced. 
 

• Technical Analyses – PBS contracting officers awarded four construction contract 
modifications totaling $1.7 million based on technical analyses performed by the 
construction manager without PBS’s review and approval. As a result, PBS cannot 
ensure that the proposed modifications met PBS’s requirements. 

 
• Price Negotiation Memorandums – PBS contracting officers awarded two construction 

contract modifications totaling $963,000 using price negotiation memorandums 
prepared by the construction manager. Although the OMB Policy provides that 
contractors can prepare price negotiation memorandums, the document must be 
reviewed and approved by the contracting officer. The contracting officer neither 
reviewed nor approved the price negotiation memorandums prepared by the 
construction manager for these modifications. As a result, PBS cannot ensure that it 
achieved its negotiation objectives and awarded fair and reasonable prices. 

 
Our office previously reported similar deficiencies in PBS’s oversight of construction managers 
in our Audit of the GSA Public Building Service’s Use of Construction Management Services.7 In 
that report, we found that PBS: (1) allowed construction managers to perform inherently 
governmental functions, (2) gave construction managers access to sensitive information, and 
(3) contracted for construction managers to perform prohibited services. Also, in an August 

                                                      
7 Report Number A150028/P/4/R20009, September 4, 2020. 
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2022 memorandum, our office noted that PBS faces challenges in providing effective oversight 
of construction managers when using funds from the Infrastructure Investment and Jobs Act.8  
 
Due to losses in project management staff, PBS has been forced to rely on construction 
managers to support its construction projects. As it relies more on these contractors, PBS 
should assess whether it has effective controls to oversee construction managers and ensure 
they are not performing inherently governmental functions. 
 
Finding 3 – PBS contract modifications lack essential documents, including support for price 
reasonableness determinations and regional business clearance reviews. 
 
Some contract modifications that were awarded during Phase 1 of the Calexico West LPOE 
project are missing essential documents, including statements of work (SOWs), IGEs, and 
technical analyses. These documents are needed to describe the work being procured, support 
price reasonableness determinations, evaluate the proposal, and provide evidence of the 
regional business clearance review. 
 
During Phase 1, PBS awarded 221 design and construction modifications totaling $23.7 million. 
We sampled 74 of these contract modifications, totaling $17.6 million, as follows: 
 

• Design Services – We tested 21 design contract modifications totaling $3.4 million. Our 
sample represented 81 percent of the dollar value of modifications awarded for design 
services. 
 

• Construction Services – We tested 53 construction contract modifications totaling $14.2 
million. Our sample represented 73 percent of the dollar value of the modifications 
awarded for construction services. 

 
Based on our testing of this sample, we found that some contract modifications lack completed 
SOWs, IGEs, technical analyses, and internal reviews necessary to support price reasonableness 
determinations and decision-making. The missing documentation is described below: 
 

• SOWs – Contracting officers must develop SOWs to establish the government’s specific 
needs and requirements under FAR 11.002, Policy. Without developing a well-defined 
SOW, the government is not specifying its requirements to the contractor. We found 
that PBS did not include SOWs on two construction contract modifications totaling 
$299,000. 
 

• IGEs – IGEs are required under FAR 36.203, Government estimate of construction costs, 
to evaluate proposed costs and determine cost reasonableness for each contract 

                                                      
8 GSA’s Public Buildings Service Faces Challenges in Using Funds Received under the Infrastructure Investment and 
Jobs Act (Memorandum Number A220036-2, August 11, 2022). 
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modification that exceeds the simplified acquisition threshold.9 Contracting officers use 
IGEs to estimate associated project costs. Without an IGE, the government may award 
modifications at prices that are not fair and reasonable. We found that PBS did not 
prepare IGEs for four design contract modifications totaling $188,000. 

 
• Technical Analyses – FAR 15.404-1(e), Technical analysis, requires a technical analysis, 

performed by a person with relevant knowledge and experience, of the proposed 
materials, labor, prices, and other factors to determine the need of the proposed labor 
and supplies. However, we found that PBS did not include technical analyses on 13 
contract modifications for design and construction services totaling $3 million. 

 
• Business Clearance Reviews – PBS policy requires senior management to validate the 

purpose, cost, and schedule of proposed contract modifications exceeding $150,000. 
Contract modifications awarded without a business clearance review by senior 
management may be unnecessary, overpriced, or cause significant project delays. We 
found that PBS did not perform business clearance reviews for five construction 
contract modifications totaling $1.9 million. 

 
PBS officials told us they could not find the missing documents for the sampled design and 
construction modifications, noting only that the construction contract was “fairly old” and not 
maintained in an electronic format. However, FAR 4.805, Storage, handling, and contract files, 
requires agencies to retain contract files for 6 years from date of final payment. PBS awarded all 
sampled modifications for the Calexico West LPOE construction contract that did not have 
SOWs, IGEs, and technical analyses within the last 6 years. 
 
PBS did not administer its design and construction contracts adequately when it awarded 
modifications totaling $6 million without all required actions. To address these deficiencies, PBS 
should develop procedures to ensure contracting officers perform all tasks and document all 
information needed to determine fair and reasonable pricing, establish the contractors’ 
technical abilities, and validate the purpose when awarding contract modifications. 
 
Finding 4 – Oversight of contractor compliance with labor standards requirements is 
inadequate to ensure PBS responsibilities are met. 
 
The construction contract for the Calexico West LPOE project requires the construction 
contractor to comply with the Davis-Bacon Act.10 Under the provisions of this act, contractors 
and subcontractors must pay workers employed under a covered contract no less than the local 

                                                      
9 FAR 2.1, Definitions, defines the simplified acquisition threshold during Phase 1 of the project as $150,000.  
 
10 Public Law 107-217, August 21, 2002 [as amended]. 
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prevailing wages and fringe benefits for corresponding work on similar projects in the area.11 To 
ensure compliance, FAR 22.406-7, Compliance checking, requires contracting officers to 
perform labor standards compliance checks, which include labor standards interviews and 
payroll reviews.12 
 
For Phase 2A of the Calexico West LPOE project, the contracting officer delegated this 
responsibility to the COR assigned to the project. The COR Appointment Letter specifically 
states that PBS’s COR has a responsibility to monitor contract labor compliance by performing 
onsite interviews of contractors, verifying wage rates are posted, ensuring payrolls comply with 
the Davis-Bacon Act, and ensuring that labor standards interviews are performed and properly 
documented. 
 
Subsequently, the PBS COR relied on the construction manager to perform the labor standards 
interviews and verification. As a result, PBS chose to fulfill its responsibility for ensuring that the 
construction contractor complied with the Davis-Bacon Act by relying on the construction 
manager. 
 
We reviewed all 22 labor standards interview forms conducted by the construction 
management firm from 398 contractors who worked on Phase 2A of the project as of 
December 2021 and noted the following: 
 

• 3 interview forms were blank on the section for contractors to report their hourly 
wage; 

• 1 contractor was not compensated for working 1.5 hours of overtime; 
• 16 interview forms were blank on the section pertaining to whether or not wage 

rate posters were displayed, and 1 interview form noted that no posters were 
displayed; 

• 22 interview forms were not verified with payroll data; and 
• 0 interview forms were signed off as reviewed. 

 
In reviewing payroll data in conjunction with the labor standards interview documentation, we 
found one laborer who was interviewed but not included on the payroll records. The contractor 
confirmed this, but could not explain how a laborer working on the project was not on any of 
the payrolls. 
 
The deficiencies found during our examination of labor standards interview documentation and 
payroll data indicate that PBS did not review any of the 22 labor standards interviews 
performed by the construction manager. Furthermore, PBS acknowledged that it relies heavily 

                                                      
11 The Davis-Bacon Act, as amended, applies to contractors and subcontractors performing on federally funded or 
assisted contracts in excess of $2,000 for the construction, alteration, or repair of public buildings or public works.  
 
12 Labor standards interviews are prescribed by GSA in accordance with FAR 53.222(g), Application of labor laws to 
Government acquisitions, and are documented on Standard Form 1445, Labor Standards Interview. 
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on the construction manager to see that labor payrolls comply with U.S. Department of Labor 
requirements, and that the construction manager may not be performing enough interviews to 
assess compliance with these requirements. However, FAR 22.406-7 provides that PBS is 
ultimately responsible for ensuring that the construction contractor complies with these 
requirements. 
 
In accordance with its responsibilities under the FAR, PBS needs to ensure that contractors 
comply with Davis-Bacon Act requirements. Accordingly, PBS should ensure enough labor 
standards interviews are performed to obtain sufficient assurance that contractors comply with 
labor standards requirements. Furthermore, PBS should review and validate all labor standards 
interviews with available data, including payroll. Lastly, PBS should ensure that all Calexico 
West LPOE project contractors, including the 22 contractors interviewed by the construction 
manager, are paid prevailing wages and corresponding benefits. 
 
Finding 5 – PBS violated federal acquisition procedures and competition requirements by 
awarding a soil analysis contract without seeking multiple offers and reviewing qualifications. 
 
PBS violated FAR procedures and competition requirements by making a direct award for a soil 
analysis contract for Phase 1 of the Calexico West LPOE project without soliciting multiple 
offers and reviewing the consultant’s qualifications. 
 
In its response to PBS’s solicitation for design services on the Calexico West LPOE project, the 
design services contractor included another firm as its soil analysis consultant. However, PBS 
later decided to award the soil analysis contract separately from the design services contract. 
PBS then awarded the soil analysis contract directly to the soil analysis consultant for $68,500. 
 
Based on the award amount, the procurement fell under the simplified acquisition procedures 
for FAR 36.6, Architect-Engineer Services. When awarding a contract under the simplified 
acquisition threshold, FAR 36.602-3, Evaluation board functions, requires an evaluation board 
to review at least three qualified applicants interested in performing architectural or 
engineering work on a project to assess their qualifications.13 FAR 36.602-5, Short selection 
process for contracts not to exceed the simplified acquisition threshold, allows the evaluation 
board or its chair to review applicants and make a selection. 
 
However, in our review of PBS’s contract files for the soil analysis contract, we found no 
documentation that showed PBS followed the FAR simplified acquisition procedures by seeking 
other offers. Awarding the contract to the soil analysis consultant without seeking competition 
was inappropriate and not in compliance with the FAR. 
 
Further, we found no documentation to show that PBS independently evaluated the soil 
analysis consultant’s qualifications. PBS justified this award based on its determination that the 

                                                      
13 FAR 2.1, Definitions, defines architect-engineer services to include other professional services of an architectural 
or engineering nature, such as studies, tests, evaluations, and soils engineering. 
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design services contractor was the most highly qualified design team and therefore, PBS trusted 
the contractor’s decision to use the soil analysis consultant. 
 
PBS violated FAR acquisition procedures and competition requirements by making a direct 
award for a soil analysis contract without soliciting multiple offers and reviewing the 
consultant’s qualifications. PBS should ensure all awards below the simplified acquisition 
threshold comply with FAR simplified acquisition procedures. 
 
Finding 6 – PBS did not ensure that contractors completed required safety orientation 
training before working onsite, creating the potential for safety incidents.  
 
PBS did not ensure that contractors working on Phase 2A of the Calexico West LPOE project 
completed required safety orientation training before working onsite, risking safety hazards at 
the construction site. 
 
As part of the safety program developed in accordance with its contract, the construction 
contractor conducts safety orientation training. This training, which is required for all 
contractors and subcontractors working onsite, covers safety hazards associated with the 
project, the location of the medical emergency centers, how to work in the heat, important 
phone numbers, and any site-specific items related to each laborer’s trade. The training is 
approximately 2 hours long and held multiple times throughout the week. The construction 
manager is responsible for monitoring contractor compliance with safety requirements and 
reporting deficiencies to the PBS contracting officer. 
 
We reviewed the 22 labor standards interview forms for labor standards interviews conducted 
by the construction manager and found that two of the interviewed contractors did not 
complete the required safety orientation training before working onsite. Of these two 
contractors, one worked 41 days and another worked 85 days before completing the required 
safety orientation training. 
 
The PBS COR acknowledged that some contractors did not complete the required safety 
training. The PBS COR stated that they are working to prevent this from occurring by requesting 
that the construction contractor and construction managers perform “spot checks” during 
safety orientation training to reinforce safety compliance. However, they did not specify what 
these spot checks would entail or how they would be effective to identify contractors who do 
not attend the training. 
 
Maintaining safety during the expansion and modernization of the Calexico West LPOE is 
critical, as construction is ongoing while the port is processing pedestrian and vehicle traffic 
across the border. PBS must improve its oversight of the project’s construction contractor and 
construction managers. It must also implement controls to ensure all contractors complete 
required safety orientation training before accessing LPOE sites. 
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Conclusion 
 
PBS did not effectively award and administer its contracts for Phase 1 and Phase 2A of the 
Calexico West LPOE expansion and modernization project. We found multiple deficiencies in 
PBS’s oversight of the contracts for the project that affected project security, compliance with 
applicable laws and regulations, and safety. 
 
We found that: 

 
1. Security at the Calexico West LPOE project is compromised by inconsistent 

requirements and inadequate enforcement. 
2. PBS did not oversee the acquisition activities performed by the construction manager. 
3. PBS contract modifications lack essential documents, including support for price 

reasonableness determinations and regional business clearance reviews. 
4. Oversight of contractor compliance with labor standards requirements is inadequate to 

ensure PBS responsibilities are met. 
5. PBS violated federal acquisition procedures and competition requirements by awarding 

a soil analysis contract without seeking multiple offers and reviewing qualifications. 
6. PBS did not ensure that contractors completed required safety orientation training 

before working onsite, creating the potential for safety incidents. 
 
PBS should correct these deficiencies as it completes ongoing LPOE expansion and 
modernization projects, including those funded by the Infrastructure Investment and Jobs Act. 
To that end, PBS should ensure that security procedures and site security enforcement for 
contractors are effective. PBS should also ensure that contracting officers properly award and 
administer contracts and provide adequate oversight of contractors who perform activities 
closely associated with inherently governmental functions. Additionally, PBS should ensure 
compliance with federal labor standards, simplified acquisition procedures, and project safety 
requirements. 
 
Recommendations 
 
We recommend that the PBS Regional Commissioner for the Pacific Rim Region: 
 

1. Review the contracts and site security procedures for the Calexico West LPOE project 
and modify contracts and site security procedures that contain inconsistent or 
contradictory security requirements. 

2. Perform an internal review to identify all contractors for the Calexico West LPOE project 
who did not undergo HSPD-12 processing and submit all identified personnel, including 
the 41 identified during this audit, for HSPD-12 processing. In addition, review the 
access rights for the eight contractors with criminal histories identified during this audit 
and take appropriate corrective action. 
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3. Verify all contract employees working on the Calexico West LPOE project pass initial 
HSPD-12 screening, as well as the U.S. Customs and Border Protection Quick Check 
screening, if applicable, before working on the project. 

4. Ensure that contractors are not performing inherently governmental functions.  
5. Implement controls to carefully monitor contractors performing acquisition activities 

that are closely associated with inherently governmental functions. 
6. Develop and implement effective controls to ensure contracting officers have 

performed all acquisition activities necessary to determine fair and reasonable pricing, 
establish the contractors’ technical abilities, and authorize funding when awarding 
contract modifications. 

7. Require that PBS officials perform an adequate number of labor standards interviews for 
the Calexico West LPOE project. In addition, review and validate all labor standards 
interviews with available data, including payroll, to ensure contractors comply with 
labor standards requirements. 

8. Ensure all contractors working at the Calexico West LPOE are paid prevailing wages and 
their corresponding benefits. 

9. Ensure all awards below the simplified acquisition threshold comply with Federal 
Acquisition Regulation simplified acquisition procedures. 

10. Implement controls to ensure all contract employees complete required safety 
orientation training before accessing the Calexico West LPOE site. 

 
GSA Comments 
 
The PBS Regional Commissioner agreed with our recommendations and provided comments for 
clarification and additional context. These comments did not affect our findings and 
conclusions. The PBS Regional Commissioner’s comments are summarized below: 
 

1. Addressing the scope of our audit, the PBS Regional Commissioner asserted that the 
Calexico West LPOE project included six contracts and hundreds of modifications and 
asserted that “the majority of the contracts and modifications … were awarded and 
administered properly.” 
 

2. Finding 1 – The PBS Regional Commissioner disagreed with our finding that security at 
the Calexico West LPOE was compromised by inconsistent requirements and inadequate 
enforcement. According to the PBS Regional Commissioner, “The project team followed 
the established fitness determination protocols for various categories of contractor 
personnel accessing the site.” In particular, the PBS Regional Commissioner notes that 
the GSA Contractor Fitness Determination Requesting Official (RO) Training Manual is 
used for the project and “clearly identifies who shall obtain a PIV card.”  
 
The PBS Regional Commissioner asserted that this manual “does not require HSPD-12 
fitness determinations in contractor controlled areas.” Because “most areas under 
construction are solely controlled by the construction contractor,” the PBS Regional 
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Commissioner concluded that our finding “is based on the erroneous assumption that all 
contractors on site must have a PIV card.” 

 
3. Finding 3 – The PBS Regional Commissioner agreed with our finding that the reviewed 

contract modifications lack essential documents but asserted that the report overstates 
the scope of the problem. 
 

4. Finding 6 – The PBS Regional Commissioner wrote that “As required by its contract with 
GSA, the construction contractor implemented a comprehensive safety program.” 
Under this program, “subcontractors were required to view the safety video.” The PBS 
Regional Commissioner asserted that “the vast majority” of subcontractors complied 
with this requirement.  

 
GSA’s written comments are included in their entirety in Appendix B. 
 
OIG Response 
 
We address the PBS Regional Commissioner’s comments below: 
 

1. Although the PBS Regional Commissioner asserted that “the majority” of contracts and 
modifications for the Calexico West LPOE project were awarded and administered 
properly, we found that PBS did not effectively award and administer its contracts for 
Phase 1 and Phase 2A of the project. 
 

2. PBS neither discussed nor provided the GSA Contractor Fitness Determination 
Requesting Official (RO) Training Manual during our audit testing and subsequent exit 
conference. After reviewing PBS’s response to our draft report, we requested a copy of 
the manual and obtained a version that, according to PBS, was in effect when our audit 
ended on June 17, 2022. We subsequently asked the project team if they were familiar 
with the manual. They were not. Specifically, the contracting officer told us that they 
were not aware of the manual until we brought it to their attention on February 3, 
2023. The COR told us that they did not obtain a copy of the manual until June 29, 
2022—12 days after our audit ended. Accordingly, we conclude that the project team 
was unaware of the manual; and therefore, contrary to the PBS Regional 
Commissioner’s assertion, the project team was not complying with it. 
 
Whether the project team complied with the manual or not has no bearing on Finding 1 
because the manual provides another example of inconsistent and contradictory project 
security requirements. The manual states that an HSPD-12 investigation is not required 
for “contractors working on new construction projects prior to occupancy and not yet 
considered to be substantially complete.”14 However, as described on pages 6-7 of our 

                                                      
14 We could not find language in the manual that supported the PBS Regional Commissioner’s assertion that the 
manual “does not require HSPD-12 fitness determinations in contractor controlled areas.” 
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report, we found that both the contract and PBS’s guidelines for background checks at 
the Calexico West LPOE project require that all contractors undergo HSPD-12 
background checks. 
 
Therefore, we reiterate that these inconsistent and contradictory requirements create 
confusion that undermines enforcement and compromises project security. Accordingly, 
we reaffirm our finding and conclusions.  
 

3. We disagree with the PBS Regional Commissioner’s assertion that our report 
“overstates” the lack of essential documents described in Finding 3. While it is unclear 
what the PBS Regional Commissioner found to be overstated, we reaffirm the language 
in our report.  
 
First, we clearly describe our sample in relation to the entire population of design and 
construction modifications for Phase 1 of the Calexico West LPOE project on page 10 of 
the report. We are also careful to describe that only “some” of the selected contract 
modifications lacked the essential documents. Second, we identify the missing 
documents as “essential” because they are so. The missing documents include SOWs, 
IGEs, and technical analyses, all of which are necessary to determine fair and reasonable 
pricing and establish the contractors’ technical abilities to perform the work.  
 

4. While the PBS Regional Commissioner asserted that “the vast majority” of 
subcontractors met the requirement to view the project safety training video, all 
contractors and subcontractors working onsite were required to view this video. This 
training was designed to ensure that workers are aware of safety hazards associated 
with the project and any site-specific items related to each laborer’s trade. Accordingly, 
we are encouraged that the PBS Regional Commissioner will ensure that “appropriate 
steps” are taken to address our finding. 
 

Audit Team 
 
This audit was managed out of the Pacific Rim Region Audit Office and conducted by the 
individuals listed below: 
 

Hilda M. Garcia  Regional Inspector General for Auditing 
Eric Madariaga Audit Manager 
Lily Mirsepassi Auditor-In-Charge 
Bozena Proskurowska Auditor 
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Appendix A – Objective, Scope, and Methodology 
 
Objective 
 
Our objective was to determine whether PBS’s planning, award, administration, and close out 
of construction contracts related to the expansion and modernization of the Calexico West 
LPOE were in accordance with the FAR, the GSAM, and PBS’s pricing policy and facilities 
standards. 
 
Scope and Methodology 
 
To accomplish our objective, we reviewed construction management and construction 
contracts and associated modifications that were awarded for Phase 1 of the Calexico West 
LPOE expansion and modernization project. We also reviewed the design services and soil 
analysis contracts and associated modifications of the project. Our audit also included a review 
of labor, safety, and security standards that were required during Phase 2A. We conducted a 
site visit to the Calexico West LPOE from January 12–14, 2022. 
 
To accomplish our objective, we: 
 

• Reviewed design, construction management, construction, and soil analysis contract 
files and supporting documentation, including solicitations, technical evaluations, 
acquisition plans, prospectuses, and contract modifications; 

• Reviewed three prior GSA Office of Inspector General audit reports that are relevant to 
the audit objective; 

• Reviewed contractor and subcontractor payrolls for November and December 2021; 
• Reviewed labor standards interviews for Calendar Years 2020 and 2021; 
• Reviewed contractors’ and subcontractors’ completed safety orientation training 

records for June 2020 through December 2021; 
• Reviewed the FAR, the GSAM, the OMB Policy, the PBS business clearance review 

process, the GSA Personnel Security and Suitability Program Handbook, DHS procedures 
for vetting contractors and HSPD-12 compliance, and the Calexico West LPOE Project 
Security Clearance Procedures; 

• Communicated with officials from PBS’s Design and Construction Division,  
Acquisition Management Division, and Portfolio Management Division;  

• Interviewed GSA’s Office of Mission Assurance team members; and 
• Interviewed CBP and construction management officials involved with construction. 
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Sampling 
 
In September 2015, PBS awarded Contract Number GS-09-P-15-KT-C-7008 for Phase 1 
construction services on the Calexico West LPOE project for $77,976,000. In addition, PBS 
awarded $19,553,973 in contract modifications, resulting in a Phase 1 total obligated amount of 
$97,529,973 for construction. We judgmentally selected all 55 modifications under this 
construction contract that were awarded for $100,000 or more. Two of these modifications 
were unavailable, so we examined the remaining 53 modifications. These sampled 
modifications totaled $14.2 million and represented 73 percent of the value of all Phase 1 
construction modifications. 
 
In September 2007, PBS awarded Contract Number GS-09P-06-KTC-3043 for architect-engineer 
design services on the Calexico West LPOE project for $10,998,147. In addition, PBS awarded 
$4,233,219 in contract modifications, resulting in a total obligated amount of $15,231,366 for 
design services. We judgmentally selected all 21 modifications under this design contract that 
were awarded for $40,000 or more. These sampled modifications totaled $3.45 million and 
represented 81 percent of the value of all design modifications. 
 
Our judgmental samples do not allow for projection to the population; however, they allowed 
us to sufficiently address our audit objective. 
 
Internal Controls 
 
We assessed internal controls significant within the context of our audit objective against GAO-
14-704G, Standards for Internal Control in the Federal Government. The methodology above 
describes the scope of our assessment and the report findings include any internal control 
deficiencies we identified. Our assessment is not intended to provide assurance on GSA’s 
internal control structure as a whole. GSA management is responsible for establishing and 
maintaining internal controls. 
 
Compliance Statement 
 
We conducted the audit between August 2021 and June 2022 in accordance with generally 
accepted government auditing standards. Those standards require that we plan and perform 
the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that the evidence obtained 
provides a reasonable basis for our findings and conclusions based on our audit objective. 
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Appendix B – GSA Comments 
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Appendix C – Report Distribution 
 
GSA Administrator (A) 
 
GSA Deputy Administrator (AD) 
 
Commissioner (P) 
 
Deputy Commissioner (PD) 
 
Regional Commissioner (9P) 
 
Deputy Regional Commissioner (9PD) 
 
Chief of Staff (PB) 
 
Deputy Chief of Staff (PB) 
 
Assistant Commissioner for Strategy & Engagement (PS) 
 
Chief Financial Officer (B) 
 
Deputy Chief Financial Officer (B) 
 
Office of Audit Management and Accountability (BA) 
 
Assistant Inspector General for Auditing (JA) 
 
Deputy Assistant Inspector General for Acquisition Program Audits (JA) 
 
Deputy Assistant Inspector General for Real Property Audits (JA) 
 
Director, Audit Planning, Policy, and Operations Staff (JAO) 
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