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November 01, 2013 
 
MEMORANDUM FOR: ANN KALAYIL 

REGIONAL ADMINISTRATOR 
GREAT LAKES REGION (5A) 

 
FROM: ADAM R. GOOCH 

REGIONAL INSPECTOR GENERAL FOR AUDITING 
GREAT LAKES REGION (JA-5) 

 
SUBJECT: Award and Administration of Task Order GS-P-05-10-SC-0004 

for Renovations at the Senator Paul Simon Federal Building, 
Carbondale, Illinois Recovery Act Project 

  Audit Memorandum Number A090184-19 
 
As part of our oversight of the General Services Administration’s (GSA’s) American 
Recovery and Reinvestment Act (Recovery Act) projects1, we identified two areas of 
concern related to the award and administration of the subject task order.  First, price 
reasonableness for the project is not assured because of the improper use of a Multiple 
Award Schedule contract.  Second, subcontractor employees did not receive required 
security clearances. 
 
On October 15, 2009, the Public Buildings Service (PBS) awarded a $1.8 million task 
order (GS-P-05-10-SC-0004) to J.R. Conkey and Associates, Inc. (Conkey) under 
Multiple Award Schedule (schedule) Contract Number GS-07F-0286V.  According to the 
solicitation, the scope of services is to provide “design, shop drawings, manufacturing 
and installation services including but not limited to existing field investigations, design 
and installation services necessary to accomplish” a flexible building integrated 
photovoltaic system at the Senator Paul Simon Federal Building in Carbondale, Illinois 
(Carbondale).  This consisted of a new roof system, solar array modules2, and a roof 
membrane replacement.  
 

                                                           

1 The American Recovery and Reinvestment Act of 2009 provides GSA with $5.55 billion for the Federal 
Buildings Fund.  In accordance with the Recovery Act, PBS is using the funds to convert federal buildings 
into High-Performance Green Buildings, as well as to construct federal buildings, courthouses, and land 
ports of entry.  The Recovery Act mandated that $5 billion of the funds be obligated by September 30, 
2010 and the remaining funds be obligated by September 30, 2011.  One objective of the GSA Office of 
Inspector General oversight is to determine if PBS is awarding and administering contracts for limited 
scope and small construction and modernization projects in accordance with prescribed criteria and 
Recovery Act mandates.  
2 A photovoltaic system typically includes an array of solar panels, an inverter, and sometimes a battery 
and/or solar tracker and interconnection wiring.  Photovoltaic is a method of generating electrical power 
by converting solar radiation into direct current electricity.  
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PBS cannot be assured of price reasonableness because it improperly used a 
Multiple Award Schedule contract for the project. 
 
PBS cannot be assured of price reasonableness because a schedule contract was not 
the appropriate contract vehicle for the project.  In addition, use of the schedule contract 
potentially limited competition and the lump sum pricing obtained was not supported by 
the schedule contract.  
 
A schedule contract was not appropriate for this procurement. 
 
In a 2003 memorandum, the Office of Federal Procurement Policy (OFPP) stated that 
Federal Acquisition Regulation (FAR) Part 12, which addresses the acquisition of 
commercial items (including schedule contracts), should rarely, if ever, be used for new 
construction acquisitions or non-routine alteration and repair services.  In accordance 
with long-standing practice, agencies should apply the policies of FAR Part 36 to these 
acquisitions.  Part 36 incorporates provisions and clauses that are generally consistent 
with customary commercial practices in the construction industry.  New construction 
projects and complex alteration and repair, in particular, involve a high degree of 
variability, including innumerable combinations of site requirements, weather and 
physical conditions, labor availability, and schedules.  Part 12 fails to allocate risk in a 
manner that takes into account the nature of these activities. 
 
The Carbondale project required the contractor to add a new roof membrane and a 
photovoltaic rack system to a sloped roof.  In addition, the scope of work specified that 
the contractor was to submit manufacturer’s shop drawings, including plans, elevations, 
sections, and details, indicating dimensions, tolerances, profiles, electrical connections, 
provisions for interconnection, disconnects, and attachments to other work.  In our 
opinion, these requirements make this a complex, rather than routine, alteration and 
repair project. 
 
Accordingly, we believe the project fits the OFPP definition of new construction and 
complex alteration and repairs covered by FAR Part 36.  FAR Part 36 states that 
“Contracting officers shall acquire construction using sealed bid procedures, if the 
conditions … apply.”  Therefore, a schedule contract should not have been used to 
procure these services.  OFPP states in its 2003 memorandum that contracting for new 
construction or complex alterations and repair work without the protections of the Part 
36 provisions and clauses would likely force contractors to include contingencies in their 
offers that would unnecessarily drive up construction costs borne by the taxpayer.   
 
In its comments, PBS stated: 
 

With regard to issue (1), we do not concur that price reasonableness was not 
assured because of improper use of a multiple award schedule contract for the 
Carbondale project. Please note that FAR Part 8 was used and not FAR Part 12, 
which is indicated in the draft report.   
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In accordance with the 2003 OMB memorandum on applicability of FAR Part 12 
to construction acquisitions, the Contracting Officer determined the particular 
circumstance of the project and determined the roof replacement and installation 
of PV panels to be a routine, noncomplex repair and alteration projects [sic].  The 
likelihood of differing site conditions was low even if PBS would have used Part 
12.  A schedule contract was the appropriate vehicle for the procurement.  The 
project replaced an existing solar powered system and roof with a commonly 
available commercial off-the-shelf product, which is a commercial item by 
definition, [in] accordance with FAR 2.101.  Submittals of manufacturer’s shops 
drawings, including plans, elevations, sections, and details indicating dimensions, 
tolerances, profiles, electrical connections are part of the normal process for 
routine, noncomplex repair and alteration projects.  The Carbondale project was 
below the prospectus limitation and was considered a limited scope and 
noncomplex alteration project. 
 
PBS utilized FAR Part 8 as the procurement vehicle and determined the services 
to be commercial items.  FAR Part 8, “Required Sources of Supplies and 
Services,” requires government ordering officials to utilize Federal Supply 
Schedules over open and market methods.  Market research showed these 
supplies services were available through Schedule 56.  The schedule ordering 
procedures were followed and included ensuring that FAR Part 36 construction 
contract clauses were included in the Request for Quote (RFQ) and delivery 
order packages. 

 
Audit Response: 
 
We maintain that this project should have been procured using FAR Part 36 given the 
complex and complicated nature of the project.  Management’s assertion that the 
project was a routine alteration and repair project does not conform to the 2003 OFPP 
memorandum.  The memorandum provides examples of services that are commercial in 
nature and would be appropriate for purchase outside of FAR Part 36.  These examples 
include “routine painting or carpeting, simple hanging of drywall, everyday electrical or 
plumbing work, and similar noncomplex services, as well as for purchases of 
commercial construction material and associated ancillary services.”  This project, the 
design and installation of a new roof, roof membrane, and solar array modules, is far 
more complex and complicated than the routine repair and alteration services 
contemplated by the memo as being commercial in nature.  
 
Further, GSA schedules are procured in accordance with FAR Part 12 as commercial 
products and services.  FAR Part 8 provides for the ordering procedures while using the 
GSA schedule.  FAR “Part 12 could be used in limited circumstances involving 
construction contracting -- primarily for routine alteration and repair services as well as 
for acquisitions of commercial construction materials and associated ancillary services.”  
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PBS potentially limited bidding opportunities and changed requirements without 
re-competing the procurement. 
 
By improperly using the schedule contract, PBS limited bidding opportunities on the 
project and further restricted competition by changing requirements without re-
competing. 
 
Generally, solicitations should be distributed to reach as many schedule contractors as 
practicable to reasonably ensure quotes will be received from at least three contractors 
that can fulfill the requirements.3  For the Carbondale project, PBS distributed the 
solicitation to four Schedule 56 (Buildings and Building Materials) contractors offering 
Alternative and Renewable Energy Solutions, including Solar Energy Systems and 
Solar Lighting, under Special Item Number (SIN) 206-3.4  A fifth contractor, Tecta 
America Corporation (Tecta), expressed interest in the project; however, its schedule 
contract did not include SIN 206-3.  After some discussion, PBS provided the contractor 
with a copy of the solicitation.  Tecta then argued that by using SIN 563-4 (Roofing 
Materials, Products, and Services), the company would be able to satisfy the 
solicitation’s requirements.  Competition was limited to five potential bidders.  However, 
only two bids were received (including one from Tecta).  Eventually, Conkey was 
awarded the task order for $1.8 million and Tecta, although a competing bidder, was 
used as a subcontractor. 
 
In addition, PBS accepted lowered performance requirements without re-bidding the 
task order.  The solicitation asked for a preliminary solar array size of 300 kilowatt per 
hour plus.  The three contractors who did not bid stated they could not achieve that level 
of electrical generation, did not possess the required technology, or did not wish to bid 
because of the location of the project.  Conkey’s offer did not meet this requirement 
either.  Its system could provide only 100 kilowatts of electricity.  PBS asserted that the 
performance level in the solicitation was only a “preliminary estimate” to see what 
contractors would offer.  Failing to clarify this effectively limited competition because 
other potential bidders were unaware PBS would accept a lower level of performance.  
 
PBS potentially impaired competition by failing to update the kilowatt requirements and 
limiting the bidding opportunities.  This may have resulted in the Government paying 
more for the roof replacement and photovoltaic system.  
 
In its comments, PBS responded that it: 
 

…did not limit competition by limiting bidding opportunities and did not change 
the requirements without re-competing the procurement.  RFQs were sent to five 
potential bidders.  In accordance with FAR 8.404(a), “orders placed against a 
MAS contract, using the procedures in this subpart, are considered to be issued 

                                                           

3 FAR Part 36.211. 
4 Each GSA schedule is composed of Special Item Numbers (SINs). SINs provide a categorization 
method that groups similar products, services, and solutions together to aid in the acquisition process. 
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using full and open competition.”  All requirements to distribute the RFQ met the 
minimum set forth in this section.  The requirements, at that time as referenced in 
FAR 8.405-2(c)(3)(i), were to send the RFQ to more than three schedule 
contractors.  The RFQ was sent to a total of five schedule contractors. 

 
In addition, the RFQ states a preliminary 300 KWh requirement, which was used 
as reference and was clearly labeled as preliminary.  Bidders were free to ask 
questions during the bidding process.  Other factors, such as the location of the 
project, were considered for not submitting a formal bid.  Therefore, the 
requirements did not change and no amendment or cancellation was warranted. 
 

Audit Response: 
 
We maintain that by using a schedule contract, PBS limited bidding opportunities on the 
project and further restricted competition by changing requirements without re-
competing.  First, as discussed in the prior section, the schedule was not the 
appropriate contracting vehicle for this project, so the competition requirements of FAR 
36 were not used. 
 
Second, PBS did not meet the ordering procedures of the FAR to ensure competition 
when placing orders against a schedule contract.  FAR 8.405-2(c)(3)(iii)(B) specifically 
requires that ordering activities provide the RFQ to: 
 

as many schedule contractors as practicable, consistent with market research 
appropriate to the circumstances, to reasonably ensure that quotes will be 
received from at least three contractors that can fulfill the requirements.  When 
fewer than three quotes are received from schedule contractors that can fulfill the 
requirements, the contracting officer shall prepare a written determination to 
explain that no additional contractors capable of fulfilling the requirements could 
be identified despite reasonable efforts to do so.  The determination must clearly 
explain efforts made to obtain quotes from at least three schedule contractors.” 
 

PBS initially distributed the solicitation to only four contractors and, even with the 
additional bid from Tecta, did not receive the required three bids.  We found no 
evidence in the contract file that PBS prepared a written determination to justify less 
than three quotes or made an effort to determine that no other contractor was capable 
of fulfilling the contract requirements. 
 
Third, competition was further limited because PBS did not clarify the kilowatt 
requirements of the contract.  Without modification, the preliminary requirement is the 
specified contract requirement until clarified to all potential bidders.  Furthermore, PBS 
knew that its requirements were not valid prior to the solicitation having commissioned a 
study from the U.S. Department of Energy, which evaluated photovoltaics for the 
Carbondale Federal Building.  The study noted that a 111 kilowatt array would cover the 
sloped roof.  Our review of the Carbondale file and communications with PBS officials 
showed that the work was based on a 111 kilowatt array, not a 300 kilowatt array.  We 
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did not find anything in the file that explained the difference between the kilowatt arrays 
used on the government cost estimate and the Department of Energy’s study.  Given 
that the study was performed prior to acceptance of Conkey’s bid, PBS could have 
obtained more proposals by sharing the change in requirement with potential bidders.  
 
Project pricing is not supported by the schedule contract. 
 
Schedule contracts are awarded for supplies and services using fixed pricing 
determined to be fair and reasonable.  Orders placed against a schedule contract shall 
include the quantities and prices for the supplies and services ordered.  PBS awarded 
the contract using lump sum pricing that could not be verified to the contractor’s 
schedule price list.  In attempting to reconcile the pricing information to the schedule, we 
reviewed the government cost estimate, the price list, and also requested assistance 
from the PBS contracting officer.  The contracting officer explained that the $1.8 million 
award amount reflected the schedule’s line item pricing for the base system.  The solar 
portion of the system was estimated at $600,000, and the roof membrane replacement 
at $1.2 million.  However, we could find no documentation supporting this breakdown or 
tying these amounts to the schedule price list.  Conkey’s price on the task order for the 
solar panel system was $274,801 and the roofing products were provided by Tecta.  
None of the pricing could be tied to either Conkey’s or Tecta’s schedule pricelists. 
 
PBS should not have accepted lump sum pricing under a schedule contract.  Pricing in 
the Multiple Award Schedule program is based on the premise of placing item-by-item 
orders against an approved pricelist that has been approved as fair and reasonable.  
Lump sum pricing makes it difficult to verify that prices are fair and reasonable in 
accordance with the contract.  Although PBS determined Conkey’s price was fair and 
reasonable, this was based on the government cost estimate for the solicitation’s 
original requirements and a single competing bid from its subcontractor for the work, 
Tecta.  PBS did not use the contract pricing that was already deemed fair and 
reasonable.  Consequently, the schedule contract was not used properly.  
 
A schedule contract was not the appropriate vehicle for the project.  In addition, misuse 
of the schedule potentially limited competition on the procurement and the lump sum 
pricing obtained was not supported by the schedule contract.  Therefore, price 
reasonableness is not assured. 
 
In its response, PBS states: 
 

The pricing was supported by the FSS contract.  We do concur that PBS 
accepted the lump sum pricing without comparing in detail its components to the 
Schedule price list.  The major component of the project, which is the PV panel, 
was compared to the Government Cost Estimate and the price list.  The minor 
component, which is the roofing materials, was not compared to the price list.  
The ordering activity evaluated the response using the evaluation criteria of past 
performance and price as contained in the RFQ package.  The ordering activity is 
responsible for considering the level of effort and the mix of labor proposed to 
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perform the task, and for determining that the total price is reasonable.  This was 
done, as price analysis involved comparing the quote to the Government Cost 
Estimate (GCE), to competition, and included a review of the FSS contract price 
list. … While we determined the price to be reasonable, we must also compare 
the offered prices to the schedule in more detail to ensure contractor compliance 
to the price list.  As a result, all future FSS RFQ packages will require that the 
submittal of a quote consists of a price list which clearly identifies the FSS 
approved pricing applicable to the delivery task order. 

 
Audit Response: 
 
FAR 8.402(b) requires schedule contractors to publish an authorized price list 
containing all supplies and services offered.  For the Carbondale project, the price list 
published by Conkey did not contain the labor or detail necessary to verify the pricing; 
therefore, there is no guarantee that the purchase met all the requirements for 
competition.   
 
We recognize that PBS is taking action to ensure future projects contracted through 
schedules are tied to pricelists.  However, for the Carbondale project, there was no way 
for PBS to determine what price Conkey charged GSA for the photovoltaic panels, 
because of the use of lump sum pricing.  
 
Subcontractor employees were not cleared to work in the federal building. 
 
For the Carbondale project, three subcontractor employees who worked more than 10 
business days on the project did not receive the required security clearance.  Homeland 
Security Presidential Directive 12 establishes a common identification standard for 
federal employees and contractors.  This directive requires all federal, executive 
departments and agencies to conduct personnel investigations, adjudicate results, and 
issue identity credentials to all employees and contractors requiring routine access to 
building facilities and information technology systems.  Although a background 
investigation is not required, contractor employees who work more than 10 business 
days are required to undergo a law enforcement check and to submit a complete 
application.  To track this process, the building manager maintains a clearance list of all 
contract employees allowed to work on the project. 
 
In addition to Tecta, Conkey used other subcontractors on the project including Straight 
Up Solar and Iron Eagle.  Documentation shows that one Tecta employee was not 
cleared even though he worked on the project from June to July of 2010.  Moreover, 
one Straight Up Solar employee did not submit the appropriate security paperwork.  
Straight Up Solar worked from August to October of 2010.  Finally, one Iron Eagle 
employee did not sign in or out, nor does his name appear on the clearance list.  Payroll 
records show he worked on the Carbondale project intermittently from June to August of 
2010.  Altogether, three employees (one from Tecta, one from Straight Up Solar, and 
one from Iron Eagle) who worked more than 10 business days on the project did not 
receive the required security clearance. 



 

 8 

 
PBS concurred in its response and stated that contractor security clearance training 
classes for the affected PBS employees took place in March and April of 2013. 
 
We appreciate the support that has been provided throughout this review.  If you have 
any questions about this memorandum, please contact me at (312) 353-0500 or Hilda 
Garcia at (415) 522-2740. 
 



 

   

Distribution 
 

 
Regional Commissioner, Public Buildings Service (5P) 
 
Regional Administrator (5A) 
 
Regional Recovery Executive (5P) 
 
Commissioner, Public Buildings Service (P) 
 
Deputy Commissioner, Public Buildings Service (PD) 
 
Chief of Staff, Public Buildings Service (PB) 
 
Director, Public Buildings Service Executive Response (PBA) 
 
Senior Accountable Official for Recovery Act Activities (P) 
 
Division Director, GAOIG Audit Response Division (H1C) 
 
National Program Office ARRA Executive, PBS (PCB) 
 
Chief of Staff, PBS Office of Construction Programs (PCB) 
 
PBS Audit Liaison (PFF) 
 
Great Lakes Region PBS Audit Liaison 
 
Assistant Inspector General for Auditing (JA) 
 
Deputy Assistant Inspector General for Investigations (JID) 


