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Executive Summary 
 
GSA’s PBS Northwest/Arctic Region Service Center Does Not Effectively Administer Lease and 
Service Contracts 
Report Number A180053/P/4/R20002 
February 20, 2020 
 
Why We Performed This Audit 
 
This audit was performed as part of a series of audits of GSA’s Public Buildings Service (PBS) 
service centers originally included in our Fiscal Year 2017 Audit Plan. Our objective was to 
determine if PBS’s Northwest/Arctic Region (Region 10) Service Center oversees and manages 
its lease and service contracts in accordance with contract provisions, PBS policies, and federal 
regulations. 
 
What We Found 
 
The PBS Region 10 Service Center is not providing effective oversight of its lease and service 
contracts. We found that lease administration managers are not conducting annual lease 
inspections and maintaining complete lease file documentation as required. Additionally, 
contracting officer’s representatives are not ensuring that service contractors are meeting the 
contracts’ performance standards. As a result, PBS and tenant agencies are paying for services 
that they are not receiving. 
 
What We Recommend 
 
We recommend the PBS Region 10 Commissioner strengthen internal controls to ensure that: 
 

1. Lease administration managers conduct and document all lease inspections to ensure 
that lessors are complying with the terms of the lease and providing the required level 
of services.  

2. Lease administration managers maintain all required lease documentation.  
3. Regional management provides contract oversight necessary to ensure compliance with 

applicable quality control and contract file requirements. 
 
The PBS Commissioner and Region 10 Commissioner agreed with our recommendations. GSA’s 
written comments are included in their entirety in Appendix B.
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Introduction 
 
We performed an audit of GSA’s Public Buildings Service (PBS) Northwest/Arctic Region (Region 
10) Service Center’s lease and service contract oversight and administration. 
 
Purpose 
 
This audit was performed as part of a series of audits of PBS’s service centers originally included 
in our Fiscal Year 2017 Audit Plan. 
 
Objective 
 
Our objective was to determine if the PBS Region 10 Service Center oversees and manages its 
lease and service contracts in accordance with contract provisions, PBS policies, and federal 
regulations. 
 
See Appendix A – Scope and Methodology for additional details. 
 
Background 
 
PBS service centers, located throughout the country, are responsible for ensuring that tenant 
needs are met efficiently and economically in GSA-owned and leased buildings. This 
responsibility includes the operation, maintenance, repair, alteration, and improvement of 
GSA-controlled spaces. Region 10 has one service center to support operations for GSA-owned 
and leased facilities in Alaska, Idaho, Oregon, and Washington. The PBS Region 10 Service 
Center is currently composed of seven field offices that report to one service center director in 
Spokane, Washington. 
 
Starting in 2012, GSA moved all contract procurement from the service centers into a separate 
and independent division, the Acquisition Management Division. This division resides in Region 
10 but does not report to the regional service center. In 2015, Region 10 management 
reassigned all lease procurement from its service center to the Leasing Division. 
 
Although the PBS Region 10 Service Center is not responsible for awarding leases and contracts, 
it plays a significant role in the administration of these procurements. For leases, the Region 10 
Leasing Division contracting officers designate Service Center lease administration managers 
(LAMs) as contracting officer’s representatives (CORs) to provide technical, financial, and 
administrative support after the lease award. Under the PBS Lease Management Desk Guide 
(Desk Guide), LAMs are required to perform annual inspections of the leased space and verify 
periodic services are performed throughout the course of the lease terms. For Fiscal Year (FY) 
2018, the Region 10 Service Center LAMs provided support for 464 leased properties totaling 
more than 7 million square feet and $205.5 million in annual rent. 
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For contracts, Acquisition Management Division contracting officers designate PBS Region 10 
Service Center employees as CORs to provide technical, financial, and administrative support 
after contract award for performance-based service contracts in GSA-owned buildings. CORs 
must perform responsibilities defined in Federal Acquisition Regulation (FAR) 1.604, 
Contracting Officer’s Representative, and further detailed in the contracting officer’s COR 
designation letter. The COR designation letter lists responsibilities such as monthly quality 
assurance inspections of custodial, elevator, and operations and maintenance service contracts 
to determine if the contractors are performing in accordance with contract requirements. 
 
The CORs use quality assurance surveillance plans to conduct these inspections. These plans are 
developed by the CORs using the contractors’ quality control plans, which describe how the 
contractor will comply with contract terms, including its processes for inspections, employee 
training, and responding to service calls. In FY 2018, the Region 10 Service Center administered 
212 contracts and managed approximately 8 million square feet in 106 GSA-owned facilities. 
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Results 
 
The PBS Region 10 Service Center is not providing effective oversight of its lease and service 
contracts. We found that LAMs are not conducting annual lease inspections and maintaining 
complete lease file documentation as required. Additionally, CORs are not ensuring that service 
contractors are meeting the contracts’ performance standards. As a result, PBS and tenant 
agencies are paying for services that they are not receiving. 
  
Finding 1 – The PBS Region 10 Service Center is not providing effective lease oversight. 
 
The Desk Guide requires that LAMs ensure that lessors are complying with the terms of the 
lease and providing the required level of services. In fulfilling their oversight responsibilities, 
LAMs are required to conduct annual lease inspections and maintain key lease documentation. 
However, as described below, we found that LAMs in the PBS Region 10 Service Center are not 
fulfilling these oversight responsibilities. As a result, PBS and tenant agencies are not receiving 
required services from lessors. 
 
Required Annual Lease Inspections Are Not Performed  
 
LAMs are not performing annual lease inspections as required. According to the Desk Guide, 
LAMs must conduct at least one lease inspection each fiscal year and document the results in 
PBS’s Lease Management Tool.1 However, as shown in Figure 1, the inspection reports were 
missing for over 37 percent of the leases in our sample.2 
 

Figure 1 – Missing Inspections 
 

FY 

Sampled  
Leases 

Requiring  
Inspection 

Missing  
Inspections 

 
 

Percent  
Missing 

2015 94 51 54.3% 
2016 95 27 28.4% 
2017 96 28 29.2% 
Total 285 106 37.2% 

 
Further, in one instance, we found that a LAM filed an annual lease inspection report that was 
not performed. For the Bellevue Pacific Center lease in Bellevue, Washington, the LAM 

                                                           
1 The Lease Management Tool is PBS’s tool for LAMs to record, track, and report issues that affect leased building 
operations. 
 
2 We sampled lease files from FYs 2015 to 2017. Some leases did not require an inspection because the lease 
began during the audit scope period. 
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submitted a lease inspection report for FY 2018. During our site visit to the leased facility, 
however, the LAM told us that an inspection was not performed for that fiscal year. 
 
Annual lease inspections are an important part of PBS’s lease oversight. However, because the 
PBS Region 10 Service Center LAMs are not performing these inspections as required, we found 
that lessors are not providing services required under the lease terms. We toured 32 of the 77 
leased facilities in our sample and found deficiencies in the level of services provided for 28 of 
these facilities. For example: 
 

• U.S. Department of Agriculture: Blue Heron Building – 9173 W. Barnes Drive, Boise, 
Idaho. The LAM did not complete inspection reports for FYs 2015 and 2017. While the 
lease requires carpet replacement every 7 years and repainting every 5 years, we found 
that painting and carpet replacement have not been performed since the lease was 
awarded in February 2010. Annual rent for this fully serviced lease is $888,428. 
 

• U.S. Senator’s State Office: Means Building – 313 D Street, Lewiston, Idaho. The LAM 
has not conducted an annual inspection since FY 2012. The lease took effect on 
January 1, 2011. Due to the lack of oversight, periodic required services including 
painting have not been performed since the lease was awarded. The annual rent for this 
fully serviced lease is $9,709. 
 

• National Oceanic and Atmospheric Administration: Wadkins Building – 304 South 
Water Street, Ellensburg, Washington. The last documented inspection report in the 
Lease Management Tool was for FY 2015. The lease contract requires restroom cleaning 
three times a week and annual carpet shampooing in public areas. However, we noted 
that the carpet had significant rips and stains both in the common area as well as the 
office space, and the bathrooms were not clean. Annual rent for this fully serviced lease 
is $37,800. 

 
Annual lease inspections are important to ensure that lessors are complying with required lease 
terms and tenant agencies are receiving the required level of lease services. Accordingly, the 
PBS Region 10 Service Center should take action to ensure that LAMs conduct lease inspections 
to ensure that lessors are complying with the terms of the lease and providing the required 
level of services. 
 
LAMs Are Not Maintaining Complete Documentation as Required 
 
According to the Desk Guide, LAMs must perform regular lease file reviews to verify that the 
lease file contains key documentation, including a current copy of the lease contract, tenant 
occupancy agreements, inspection and performance documents, lease amendments, all general 
correspondence, and the schedule of periodic services. However, we found that LAMs were not 
maintaining all documentation as required. 
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In the most significant example, we found that the lease files for 70 of the 77 leases we 
reviewed did not include the required schedule of periodic services. According to the Desk 
Guide, lessors must provide this schedule within 60 days of occupancy. The schedule details 
when the lessor plans to perform cyclical or periodic services, including painting, carpet 
cleaning and replacement, and stripping and refinishing floors. Without these schedules, LAMs 
do not know the type and frequency of periodic services required under the lease, which 
prevents them from fulfilling their lease oversight responsibilities. 
 
For example, we found that the schedule of periodic services was missing for a lease for the 
Transportation Security Administration at Pasco Airport Terminal in Pasco, Washington. As a 
result, the LAM was unaware of the required periodic services under the lease and did not 
provide effective oversight. During our site visit, we found that, due to this lack of oversight, the 
lessor was not providing required janitorial services, including trash removal, vacuuming, and 
dusting. Transportation Security Administration employees told us that they were performing 
these services on their own because they were operating under the assumption that the 
services were not provided under the lease. 
 
LAMs need proper lease documentation to perform their duties and hold the lessor 
accountable for providing the required level of services. Therefore, the PBS Region 10 Service 
Center should strengthen controls to ensure that LAMs maintain all lease documentation as 
required. 
 
Finding 2 – The PBS Region 10 Service Center is not providing effective oversight of service 
contracts. 
 
Contract oversight is critical to ensuring that contractors adhere to the contract terms and 
conditions and provide the required level of services. CORs play a key role in support of 
effective contract oversight by monitoring contractor performance to ensure that the 
contractor’s work complies with the contract terms, conditions, and scope of work.  
 
However, as described below, we found two deficiencies in the contract oversight provided by 
the PBS Region 10 Service Center CORs. First, the CORs are not providing effective oversight of 
quality control for service contracts. As a result, PBS did not receive the level of service required 
under the contracts. Second, the CORs did not maintain contract documentation necessary to 
fulfill their oversight responsibilities.  
 
Inadequate Oversight of Contractor Quality Control 
 
Quality control and assurance is an essential part of contract oversight. Accordingly, the FAR 
and PBS policies and procedures establish a series of requirements governing quality control for 
service contracts. As described below, PBS Region 10 Service Center CORs did not effectively 
fulfill their responsibilities related to these requirements, leading to inadequate contractor 
performance. 
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Lack of Adequate Quality Control Plans. FAR 37.601, Performance-Based Acquisition, requires 
that service contracts include a performance work statement that describes the required 
results of the work. Performance-based acquisition must also include measurable performance 
standards (i.e., quality, timeliness, quantity) and the contractor’s method of assessing 
performance against the standards. 
 
To meet these requirements and ensure that the performance standards are met, PBS requires 
the contractor to submit a quality control plan detailing how it plans to meet the requirements 
of the performance work statement. According to Region 10’s Quality Assurance Surveillance 
Program standard operating procedures, the contractor’s quality control plan must include, at a 
minimum, how it plans to: 
 

• Control the quality of supplies and services; 
• Inspect services to ensure that the work meets all the quality standards in the contract; 
• Train its employees to ensure they can accomplish all work tasks in the contract; 
• Monitor deficiencies related to performance standards and ensure that the deficiencies 

are corrected and do not recur; and 
• Respond to and monitor service calls. 

 
We found that CORs either did not obtain or obtained inadequate quality control plans for 21 of 
the 32 service contracts we sampled. Of these 21 contracts, we found that the CORs failed to 
obtain quality control plans for 7 contracts. While CORs obtained quality control plans for the 
remaining 14 contracts, these plans did not meet PBS’s minimum requirements. 
 
For example, the operations and maintenance quality control plan at the Richland Federal 
Building and United States Courthouse in Richland, Washington, did not describe training 
requirements to ensure that the contractor’s staff can accomplish all work specified in the 
contract. While the statement of work requires that contractor employees hold several types of 
certifications, the contractor’s quality control plan does not address this requirement. In 
addition, the contractor’s plan fails to describe how its employees will be trained to maintain 
the required certifications. This has contributed to problems with the contractor’s ability to 
comply with the certification requirement. The COR told us that the operations and 
maintenance contractor’s employees do not have the required certifications. The COR stated 
that he informed the contracting officer of the deficiency, but as of our fieldwork date, no 
corrective action had been taken. 

 
Poor Quality Assurance Surveillance Plans. FAR 46.401(a), Government Contract Quality 
Assurance, provides that agencies should prepare a quality assurance surveillance plan in 
conjunction with the preparation of the statement of work. These plans detail how the 
government will oversee the contractor’s performance and are used by CORs to perform 
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monthly quality assurance inspections to assess the contractor’s performance against the 
performance standards.  
 
The PBS Region 10’s Quality Assurance Surveillance Program further requires that the quality 
assurance surveillance plans must be created based on the contractors’ quality control plan, 
work schedules, and terms and conditions of the contract. These plans must be reviewed and 
approved by the contracting officer and the COR’s supervisor. 
 
We found that the PBS Region 10 Service Center CORs prepared quality assurance surveillance 
plans for only 14 of the 32 contract files sampled. Of these 14 contracts, none were approved 
as required. We also found that quality assurance surveillance plans were ineffective because 
they were not prepared based on a complete assessment of available contract information. 
 
For example, the COR could not prepare a quality assurance surveillance plan for a janitorial 
service contract at the Wayne L. Morse United States Courthouse in Eugene, Oregon. The 
quality control plan was inadequate because it failed to address the landscaping care and 
maintenance requirements included in the contract scope. Therefore, the quality assurance 
surveillance plan could not be completed because the contractor’s quality control plan did not 
address the landscaping requirement. 
 
This contributed to poor oversight of the contractor. As a result, the contractor did not 
effectively maintain the building’s landscaping, which ultimately died off. PBS subsequently 
awarded another contract for an additional $52,000 to cover the grounds keeping and 
landscaping maintenance services although these services were already included in the scope 
of the contract.  
 
Without a quality assurance surveillance plan, the service center is not in compliance with 
Region 10 policy and the FAR, and CORs are unable to ensure that contractors meet 
performance standards and contract requirements. 
 
Incomplete Contract File Documentation 
 
FAR 4.801, Government Contract Files, provides that contract files should provide a complete 
background in order to provide a basis for informed decisions at each step in the acquisition 
process and support actions taken. However, we found that the contract files for 27 of the 32 
contracts in our sample were incomplete. Specifically, we found that the contract files were 
missing key documentation necessary for CORs to provide effective contract oversight, 
including: 
 

• COR designation letters that detail the duties and responsibilities of the individual 
designated to assist the contracting officer in the technical monitoring or administration 
of the contract. 
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• Building operating plans that describe in detail the contractor’s procedures to maintain 
building equipment to operate safely and effectively, and that are used by CORs to 
evaluate whether the contractor successfully met performance standards. 

• Equipment inventory lists that detail the inventory and location of all equipment and 
systems in the building, and that are used by CORs to ensure all building equipment has 
been inspected annually.  
 

In summary, the PBS Region 10 Service Center is not providing effective oversight of its service 
contracts. Accordingly, regional management should strengthen its contract oversight to ensure 
compliance with applicable quality control and contract file requirements.  
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Conclusion 
 
The PBS Region 10 Service Center is not providing effective oversight of its lease and service 
contracts. We found that LAMs are not conducting annual lease inspections and maintaining 
complete lease file documentation as required. Additionally, CORs are not ensuring that service 
contractors are meeting the contracts’ performance standards. As a result, PBS and tenant 
agencies are paying for services that they are not receiving. 
 
PBS needs to strengthen internal controls to improve the management and oversight of its 
lease and service contracts. PBS Region 10 acknowledged the need for improvements to its 
internal controls for these contracts and told us that they have already initiated corrective 
actions. These actions include additional training for LAMs, monthly meetings to discuss lease 
issues and requirements, and supervisory checks to ensure the schedules of periodic services 
have been transmitted to LAMs. While these are positive first steps, PBS should develop and 
implement effective controls to ensure that PBS staff maintains complete lease and service 
contract files, performs and documents required inspections, and enforces contract 
requirements.   
 
Recommendations 
 
We recommend the PBS Region 10 Commissioner strengthen internal controls to ensure that: 
 

1. Lease administration managers conduct and document all lease inspections to ensure 
that lessors are complying with the terms of the lease and providing the required level 
of services.  

2. Lease administration managers maintain all required lease documentation.  
3. Regional management provides contract oversight necessary to ensure compliance with 

applicable quality control and contract file requirements.  
 
GSA Comments 
 
The PBS Commissioner and Region 10 Commissioner agreed with our recommendations. GSA’s 
written comments are included in their entirety in Appendix B. 
 
Audit Team 
 
This audit was managed out of the Southeast Sunbelt Region Audit Office and conducted by the 
individuals listed below: 
 

Nicholas Painter Regional Inspector General for Auditing 
Melanie Mochizuki Audit Manager 
Michelle Luna Auditor-In-Charge 
Kelly Lu Auditor 
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Appendix A – Scope and Methodology 
 
This audit was performed as part of a series of audits of PBS’s service centers originally included 
in our Fiscal Year 2017 Audit Plan. Our audit focused on the economy and efficiency of the 
service centers relative to contract administration. 
 
To accomplish our objective, we: 
 

• Judgmentally sampled 77 lease contracts, representing 16.6 percent of all lease 
contracts in the region; 

• Reviewed lease documents, including the lease agreements, occupancy agreements, 
schedules of periodic services, and COR designation letters; 

• Judgmentally sampled 32 service contracts for GSA-owned buildings in Region 10, 
representing 15.1 percent of the total number of service contracts in the region; 

• Reviewed service contract documents, including contracts, building operating plans, 
equipment inventory lists, COR designation letters, quality control plans, and quality 
assurance surveillance plans; 

• Toured 13 GSA-owned buildings and 34 leased spaces in Idaho, Oregon, and 
Washington; 

• Interviewed PBS and tenant agency officials; 
• Reviewed prior GSA Office of Inspector General audit reports on PBS’s service centers; 

and 
• Reviewed applicable criteria such as PBS’s Lease Management Desk Guide, Region 10’s 

Quality Assurance Surveillance Program, the FAR, and other policies and regulations. 
 

We conducted the audit between April 2018 and December 2018 in accordance with generally 
accepted government auditing standards. Those standards require that we plan and perform 
the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that the evidence obtained 
provides a reasonable basis for our findings and conclusions based on our audit objective. 
 
Internal Controls 
 
Our assessment of internal controls was limited to those necessary to address the objective of 
the audit.
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Appendix B – GSA Comments 
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Appendix C – Report Distribution 
 
GSA Administrator (A) 

GSA Deputy Administrator (AD) 

Commissioner (P) 

Acting Deputy Commissioner (P) 

Acting Chief of Staff (WPB) 

PBS Audit Liaison (PT)  

Regional Administrator (10A) 

Regional PBS Commissioner (10P) 

Regional Counsel (LDA) 

Director, Facilities Management Division (10PM) 

Director of Financial Management (BG) 

Chief Administrative Services Officer (H) 

Audit Management Division (H1EB) 

Assistant Inspector General for Auditing (JA) 

Director, Audit Planning, Policy, and Operations Staff (JAO) 
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